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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN\-101-12.5/15.5 IN DEL NORTE COUNTY NEAR KLAMATH FROMG R SUNDBERG, | NC. SANDERS, KAREN $11, 985,000 02/16/16 0%
01-0G1004 0.4 MLE SOUTH OF W LSON CREEK BRI DGE 5211 BOYD ROAD 207 PRI CE MALL $8, 547, 6;8 22; gg; 12 71%
TO 1.7 M LES NORTH OF RUDI SI L ROAD CRESCENT CI TY, CA 95531
ARCATA, CA 95521 '
DI R S EMERGENCY F. 707) 825- 6565 (707) 498- 4009
ROADWAY STABI LI ZATI ON AND RETAINING  (707) 825
20. 20 WALL R
201130
01- DN-101-14.8/15. 1 IN DEL NORTE COUNTY NEAR CRESCENT  STEWART ENG NEERI NG | NC. SANDERS, KAREN $6, 985, 000 11/13/17 0%
01-0H7004 CITY FROM 1.0 TO 1.3 MLES NORTH OF P. O BOX 990010 207 PRICE MALL SU TE $2,314, 427 02/09/18 33%
RUDSI LL ROAD DIR S EMERGENCY F. A 100 $0 12/30/18
ROADVAY STABI LI ZATI ON, RETAI NI NG REDDI NG, CA 96099 CRESCENT CI TY, CA 95531
WALL .
20. 20 (707) 498- 4009
201130
01- DN-101-17.4/0 IN DEL NORTE COUNTY ABOUT 10 MLES  J.F. SHEA CONSTRUCTION, INC. SANDERS, KAREN $3,366,148 06/08/16  100%
01-0B2804 SOUTH OF CRESCENT CITY AT 2.8 MLES 17400 CLEAR CREEK ROAD 207 PRICE MALL, SUITE $3,438,957 06/23/16 (09,
STP-ER -( )1 NORTH OF M LL CREEK PARK ENTRANCE 100 $0 03/06/18
6004-E  -() REDDI NG CA 96049 03/ 08/ 18
RD#8068 (530) 246- 4202 CRESCENT CI TY, CA 95531 COMPLETED
RECONSTRUCT ROADVWAY (707) 498- 4009
HA23
01- DN- 101- 20. 0/ 28 I N DEL NORTE CNTY NEAR CRESCENT CI TY CARLSON S CONSTRUCTI ON MALMBERG, CLAYTON $585, 000 02/ 24/ 17 0%
01- 0HO504 FROM 0.3 M LE SO OF MLL CREEK PARK 1910 FT. JONES RD. 270 PRI CE MALL $0 05/01/17 0%
ENTRANCE RD8068 TO 0.1 M LE SO OF SB VREKA CA 96097 CRESCENT CI TY, CA 95531 $0 05/01/17
OFF TO E WASHI NGDI R (707) 496- 5580
REPAI R CULVERTS
20. 20
201130
01- DN-101-21. 2/ 0 I N DEL NORTE COUNTY NEAR CRESCENT MERCER- FRASER COMPANY SANDERS, KAREN $1, 985,000 01/ 15/ 16 0%
01-0C0D304 CITY AT 0.22 M LES NORTH OF CUSHING P.O. BOX 1006 700 PARK PLACE $645, 6;(1) 83 gg; 13 33%
CREEK VI ADUCT 01-0076 DIR S EMERGENCY
£ A EUREKA, CA 95502 f?g?;fgg ‘?Og;’ CA 95531
STABI LI ZE ROADWAY (707) 443-6371
20. 20
201130
01- DN-101- 26. 1/ 26. 8 IN THE CI TY OF CRESCENT CITY ON DEL | NTERVOUNTAI N SLURRY SEAL, | NCMALMBERG, CLAYTON $255,195 07/27/16  100%
01-0G4904 NORTE 101 FROM PM 26. 18 TO 2681 1005 TERM NAL WAY STE 220 270 PRI CE MALL $255, 123 2‘215 25 % 100%

20. 80
122000

DI R S EMERGENCY L. S.

DN COUNTY M CROSURFACI NG RENG, NV 89502

CRESCENT CI TY, CA 95531
(707) 496- 5581
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District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01-DN\-101-/15.5 STABI LI ZE A SECTI ON OF DAMAGED GOLDEN STATE BRI DGE, | NC SANDERS, KAREN $9, 785,000 11/ 15/ 17 0%
01- 0H6904 H GHWAY ANDI MPROVE THE ALI GNMENT VI A 3701 MALLARD DRI VE 207 PRICE MALL SUI TE 23 03/ 09/ 18 0%
REPAI RS TO FOUR RETAI Nl NG WALLS, NEW 100
BENI CI A, CA 94510
RW PLACEMENT OF A MECHAN CRESCENT CI TY, CA 95531
ROADWAY STABI LI ZATI ON & RETAI NI NG (707) 498- 4009
20. 20
WALL
201130
01- DN\-199-8.2/8.2 IN DEL NORTE COUNTY NEAR HI OUCHI AT 1 FLATI RON VEST | NC MALMBERG, CLAYTON $2,722,574 11/07/16  100%
01-0B2604 M LE NORTH OF SOUTH FORK ROAD 2100 GOODYEAR RD 207 PRICE MALL $2,813,580 11/28/16 .00,
ACHS- NHP1- (903) 4 SHOULDER W DENI NG CRESCENT GITY. CA 95531 $0 02/ 16/ 18
--0) BENICIA CA 94510 (707) 496 5581’ 02/ 26/ 18
(707) 742- 6000 COVPLETED
HB1
01- HUM 36-. 9/ . 4 I N HUMBOLDT COUNTY NEAR SWAI NS FLAT FORD LOGG NG, | NC. DBA PACI FI CKI NG, ROBERT $7,185,000 02/03/17 0%
01- 0204 FROM 0.3 M LE VEST OF JAYMAR LANE TO EARTHSCAPE 1487 SANDY PRAI Rl E $7, 170, 523 835 cl)i; i; 100%
COBB DIR S EMERGENCY F. A. 1225 CENTRAL AVE #11 CT, STE E
STORM DAMAGE REPAI RS
MCKI NLEYVI LLE, CA 95517 F?;;U':gé 2?035540
20. 20 (707) 498-
201130
01- HUM 36- 29. 0/ 30 I N HUMBOLDT COUNTY ABOUT 10 MNILES  FORD LOGG NG I NC. DBA PACI FI C KI NG, ROBERT $885, 000 01/20/17 0%
01-0G8504 EAST OF SWAINS FLAT AT 0.2 MLE EAST EARTHSCAPE 1487 SANDY PRAI R E $887, 4;:5) 8;‘; cl)i; i; 99%
OF DEERFI ELD RANCH ROAD RT. DIR S 1225 CENTRAL AVE. #11 COURT STE. E
EMERGENCY F. A. FORTUNA, CA 95501
MCKI NLEYVI LLE, CA 95519 '
REPAI R SLI POUT (707) 725- 7190
20. 20
201130
01- HUM 96- 3. 4/ 35. 9 I N HUMBOLDT COUNTY AT VAR OUS ROLL' N ROCK CONSTRUCTI ON | NC. GORONA, MARK $327,438 06/27/16 68%
01- OE3604 LOCATI ONS FROM 4.1 M LES EAST OF 5527 TRUCK VI LLAGE DR 5065 BOYD ROAD $303, 2;(7) 2;5 gg; 13 96%
BRANNAN MOUNTAI N ROAD TO 0.9 M LES ARCATA, CA 95521
MOUNT SHASTA CA 96067
EAST OF CEDAR CAMP ROAD 530) 925. 1408 (707) 496- 4359
REPAI R DRAI NAGE SYSTEMS (530) 925-
HVR
01- HUM 96- 6. 2/ 6. 6 I N HUMBOLDT COUNTY 6.2 M LES EAST OF MERCER FRASER COVPANY STEEN, NATHANI EL $2, 656, 984 04/ 27/ 16 85%
01- 0A9904 W LLOW CREEK TO 2.6 M LES WEST OF 77 WEST SECOND STREET 5065 BOYD ROAD, STE. $2,577,758 05/18/16 90%
:E’E; " E o " T! St TANG CAVPGROUND EUREKA CA 95501 G 50 oerodns
- -0 CURVE | MPROVEMENT ARCATA, CA 95521

(707) 443- 6371
HBL (707) 498- 2122
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M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 96-7.8/8 I N HUVBOLDT COUNTY NEAR HOOPA FROM R BROWN CONSTRUCTI ON CO. | NC QUI NTRELL, HEI DI $1, 635,000 01/28/16 0%
01- 00804 0.27 TO 0.07 MLE WEST OF TISH TANG P.O. BOX 406 P.O BOX 760 $1, 558, 323 gg; g; 13 95%
CAMPGROUND DI R S EMERCENCY F. A W LLON CREEK CA 95573 W LLOW CREEK, CA 95573
SLI DE REMOVAL AND STABI LI ZATI ON ' .
(530) 629- 3702 (707) 496- 4358
20. 20
201130
01- HUM 96-7.8/8 I'N HUVBOLDT COUNTY NEAR W LLOW CREEK ROGER BROWN CONSTRUCTI ON CO.  QUI NTRELL, HEI DI $1, 485,000 01/18/17 0%
01- 03404 FROM 0.3 M LE WEST OF TI SH TANG P.O. BOX 406 P.O. BOX 760 $1, 455, 4;8 825 ég; 1; 98%
CAMPGROUNDTO TI SH TANG CAMPCROUND W LLON CREEK CA 95573 W LLOW CREEK, CA 95573
DI R S EMERGENCY FA ’ (707) 496- 4358
SLI DE REMOVAL AND SLOPE
20.20 STABI LI ZATI ON
201130
01- HUM 96-12. 3/ 0 I N HUVMBOLDT COUNTY NEAR HOOPA ON F.D. THOVAS, |NC. GORONA,  MARK $1, 279,305 08/18/17 38%
2&?51(823_(037) c ROUTE 96 AT TRINI TY RI VER BRI DGE AND 217 BATEMAN DR. 5065 BOYD RD. SU TE G $845, 828 82; g;; 1; 66%
NEAR ARCATA ON ROUTE 101 AT ARCATA ARCATA, CA 95519
--() i CENTRAL PO NT OR 97502
541) 664- 3010 (707) 496- 4359
CLEAN & PAI NT BRI DGES (541) 664-
HA21
01- HUM 96- 20. 0/ 24 I N HUVMBOLDT COUNTY NEAR WEI TCHPEC GOLDEN STATE BRI DGE, | NC. GORONA, MARK $9, 485,000 02/ 22/ 17 0%
01- 0HO304 FROM 3. OM LES OF KLAMATH RI VER BRI DGE 3701 MALLARD DRI VE 5065 BOYD ROAD, SUI TE $9, 140, 3gg 8?1; 23; i; 96%
#04-0144 TO 0.6 M LE EAST OF H
VEEI TCHPEC ROAD 7P100 DIR S EM BENICIA~ CA 94510 ARCATA. CA 95519
REPAI R SLI POUT .
20. 20 (707) 498- 3207
201130
01- HUM 96- 24. 2/ 44. 2 I N HUVBOLDT COUNTY NEAR ORLEANS FROM TT CONSTRUCTI ON QUI NTRELL, HEI DI $1, 985,000 03/28/17 0%
01- 0H1904 0.9 MLE EAST OF WEI TCHPEC ROAD 7P100 P. O BOX 349 P.O BOX 760 $1, 185, 9;3 825 %i; 1; 60%
TO 0.8 M LE WEST OF HUI\/BCLDT—SISKIYCUORLEANS CA 95556 W LLOW CREEK, CA 95573
COUNTY LINEDI R S ’ (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 96-43.7/0 US HW 99 I N HUVBOLDT COUNTY AT PM TT CONSTRUCTI ON QUI NTRELL, HEI DI $265, 415 07/ 20/ 16 0%
01-0G4704 4.78, A LOCATION KNOWN LOCALLY AS  P.O. BOX 349 P.O BOX 760 $164, 12(7) 125 égf 12 62%
LI KE FALLS DIR S EMERGENCY F. A ORLEANS. CA 95556 W LLOW CREEK, CA 95573
MATERI ALS DI SPOSAL PRQIECT ' .
(530) 627- 3484 (707) 496- 4358
20. 10

201130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-. 4/ 26. 5 I N HUMBOLDT COUNTY NEAR MYERS FLAT G R SUNDBERG | NC. RODRI GUEZ, JOAQUIN S. $3, 985,000 01/27/17 0%
01- 0104 FROM 0.9 M LE SOUTH TO 1.6 M LES 5211 BOYD ROAD 1487 SANDY PRAI Rl E $3, 006, 7;8 22; ig; 1; 75%
NORTH OF SALMON CREEK ROAD SOUTHBOUND CT. STE E
ON RAMP DI R S EMERGENCY ARCATA,  CA 95521 FORTUNA, CA 95540
STORM DAMAGE REPAI RS (707) 725- 1020
20. 20
201130
01- HUM 101-8.5/22. 4 I N HUMBOLDT COUNTY NEAR M RANDA AT  MERCER FRASER COVPANY JOAQUI N RODRI GUEZ $3,533,023 03/30/17 82%
2&&':38‘11_(314) c VARI QUS LOCATI ONS 77 WEST SECOND STREET 1487 SANDY PRAI R E $3, 511, 928 8;1; g% 1; 97%
RUBBERI ZED HVA OVERLAY COURT, STE B
-0 EUREKA CA 95501 FORTUNA, CA 95501
(707) 443-6371 707) 725- 1020
HVL (707) 725-
01- HUM 101- 28. 4/ 32 I N HUMBOLDT COUNTY NEAR WEOTT FROM MCCULLOUGH CONSTRUCTI ON, | NC. GORONA, MARK $3,485,000 01/11/17  100%
01- 03204 4.7 TO 1.1 MLES SOUTH OF WEOTT 57 ALDER GROVE ROAD 33 DEPOT ST. $1, 845, gég 82; gg; i; 53%
NORTHBOUND OFF RAMP DI R S EMERGENCY
ARCATA, CA 95521 COLFAX,  CA 95713
F. A (707) 496- 4359
ROADVAY SI NK AND SLI DE REPAI RS
20. 20
201130
01- HUM 101- 28. 5/ 33. 6 I N HUMBOLDT COUNTY NEAR WEOTT FROM  GR SUNDBERG, | NC. $2, 053,899 11/09/ 17 0%
01-0F8504 0.6 MLE NORTH OF MYERS FLAT 5211 BOYD ROAD $0 12/18/17 0%
SEPARATI ON TO NEWFON ROAD $0
UNDERCRGSS! NG ARCATA CA 95521
RUBBER! ZED HOT M X ASPHALT (707) 825- 6565
HML
01- HUM 101- 29. 4/ 0 I N HUMBOLDT COUNTY NEAR WEOTT AT 1.1 WEST COAST CONTRACTORS INC ~ GORONA, MARK $10, 466, 400 06/ 23/ 17 0%
01-0H4904 M LES SOUTH OF W LLI FORD ROAD UC - 4- DBAOREGON WEST COAST 5065 BOYD ROAD SUI TE $7, 378, 1;3 825 géj 1; 70%
117 DIR S EMERGENCY L. B. CONTRACTORS H
SLI DE AND ROADWAY REPAI RS 61050 HI GHMAY 101 ARCATA, CA 95521
20. 20 COOS BAY, OR 97420 (707) 825- 4887
201130
01- HUM 101- 40. 5/ 42 I N HUMBOLDT COUNTY NEAR REDCREST FROMWAHLUND CONSTRUCTI ON, | NC. GORONA, MARK $4, 985,000 01/26/17 0%
01- 03304 0.7 TO 2.2 MLES NORTH OF REDCREST 830 HI LMA DRI VE 33 DEPOT ST. $3, 327, 823 82; géj 1; 67%
NORTHBOUND ON RAMP DI R S EMERGENCY
EUREKA, CA 95503 CALFAX,  CA 95713
F. A (707) 496- 4359
SLI DE REMOVAL AND SLOPE
20. 20

STABI LI ZATI ON
201130
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101- 58. 8/ 65. 6 I N HUMBOLDT COUNTY | N AND NEAR MERCER FRASER COMPANY KI NG, ROBERT $11, 390,506 02/22/18 0%
01-0G6404 FORTUNA FROM 0.7 M LE SOUTH OF KENMAR PO BOX 1006 1487 SANDY PRAI Rl E 23 %; 12; 12 0%
ROAD UNDERCROSSI NG TO 0.4 M LE SOUTH COURT STE E
OF LOLETA DRI VE OVERCROS EUREKA ~ CA 95502 FORTUNA, CA 95540
oL BONDED WEARI NG COURSE- GAP GRADED (707) 443-6371 (707) 498- 5107
01- HUM 101- 68. 2/ 93 I'N HUMBOLDT COUNTY ON ROUTE 101 AT  MYERS AND SONS CONSTRUCTI ON, RASHI D, ANAL $1, 908,391 03/ 06/ 18 4%
01-0G3504 VARI QUS LQCATI ONS LP 5601 SOUTH BROADWAY $5, 123 82; g?; ig 0%
PLACE POLYESTER CONCRETE OVERLAY & 4600 NORTHGATE BLVD SUI TE 100 EUREKA, CA 95503
SACRAVENTO CA 95834 (707) 496- 4363
HM (916) 283- 9950
01- HUM 101-109.5/125.8 | N HUVBOLDT COUNTY I N & NEAR ORICK  MERCER FRASER COVPANY RASHI D, ANAL $12, 789,427 12/14/16 94%
01-415004 FROM 0.3 M NORTH OF BI G LAGOON 77 WEST SERCOND STREET $9, 171,293 01/30/17 0
5065 BOYD ROAD, STE H 71%
ACNH QLO1- (303) B BRIDGE TO 0.3 M LE SOUTH OF SOUTH ARCATA, CA 95521 $0 05/23/18
-0 PRAI Rl E CREEK UNDERCROSS! NG EUREKA ~ CA 95501 707) 496- 4363
(707)
ORI CK_ CAPM (707) 443- 6371
HA22
01- HUM 101- 110. 6/ 0 I N HUMBOLDT COUNTY NEAR TRI NI DAD AT MERCER FRASER COVPANY $970,406 10/11/17 0%
01-0B4204 1.9 M LES SOUTH OF KANE ROAD AND AT PO BOX 1006 $0 11/28/17 0%
ST(E)R' 19D7- (04E) 1.3 M LES NORTH OF KANE RQAD ELREKA CA 95502 $0
o REPLACE 2 DRAI NAGE SYSTEMS AND
(707) 443- 6371 SUSPENDED
HA23
01- HUM 101-111.3/111.7 | N HUVBOLDT COUNTY NEAR Bl G LAGOON  WEST COAST CONTRACTORS, |NC. GORONA, MARK $4, 699,350 12/21/ 16 74%
01-0B4304 FROM 1.8 TO 2.2 M LES NORTH OF 61050 HI GHWAY 101 5065 BOYD RD, SUTE G $3, 834,791 01/30/17 81%
ACNH ER19- (300) 0 oG $0 07/17/18
0 GECRG A PACIFIC RD CO0S BAY OR 97420 ARCATA, CA 95521
o Bl G LAGOON SLI POUT REPAI R )
(541) 267- 7689 (707) 496- 4659
HA23
01- HUM 101-131. 7/ 0 I N HUMBOLDT AND DEL NORTE COUNTIES Tl DEWATER CONTRACTORS, INC ~ MALMBERG CLAYTON $3,396, 187 02/ 22/ 18 25%
01- OF8604 NEAR ORI CK FROM 2.5 M LES NORTH OF 16156 HI GHWAY 101 SOUTH 207 PRICE MALL $262, 523 82; %g; ig 8%

State of California Department of Transportation

BOYES CREEK VI ADUCT TO NORTH PRAIRIE

CREEK PARK UNDERCROSSI
RHVA OVERLAY

BROOKI NGS OR 97415
(541) 469- 5341

CRESCENT CI TY, CA 95531
(707) 496- 5581
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Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- HUM 101-/89. 1 I N HUMBOLDT COUNTY ON ROUTE 101 AT  AMERI CAN PAVEMENT SYSTEMS, | NCGORONA, MARK $636,988 08/31/16  100%
01-0G5204 VARI OUS LOCATI ONS FROM THE ARCATA 1012 11TH STREET, SUI TE 1000 33 DEPOT ST. $636’9§3 25;13512 100%
OVERHEAD TO TRI NI DAD DI R S EMERGENCY COLFAX. CA 95713
MODESTO, CA 95354 ’
L.S. 909) §29. 2977 (707) 496- 4359 OVER RUN
M CROSURFACI NG (209) )
20.80 122
01- HUM 101-/ 13 I'N HUMBOLDT COUNTY NEAR RI CHARDSON  MENDOCI NO CONSTRUCTI ON SERVI CERCDRI GUEZ, SHER $4,135,000 03/17/17 0%
01- 0H1004 GROVE FROM HUMMEN CO LINE TO 0.3 M P.O. BOX 1517 1500 REDWOOD DRI VE $l’436’1$$ 83;%8;%; 35%
NORTH OF MONSCHKE UC #4- 238 WLLITS CA 95490 GARBERVI LLE, CA 95542
REPAI R SI NKHOLE AND DRAI NAGE ' (707) 498- 5252
20. 20
201130
01- HUM 169- 15. 0/ 30 I N HUMBOLDT COUNTY NEAR PECWAN FROM 6 RIVERS CONSTRUCTI ON, INC.  MALMBERG, CLAYTON $1, 885,000 02/ 25/ 17 0%
01-0H0204 0.5 MLE EAST OF PECWAN CREEK BRI DGE P.O BOX 1431 207 PRI CE MALL $1,222,5§g 82;325%; 65%
#04- 0190 TO MARTI NS FERRY BRI DCE #04- CRESCENT CI TY, CA 95531
0223 DIR S EMERGENCY HOCPA, - CA 95546 (707) 496- 4358
STORM DAMAGE REPAI RS
20. 20
201130
01- HUM 169- 28. 0/ 32 I N HUMBOLDT COUNTY NEAR MARTI NS FERRY KAPEL CONSTRUCTI ON, | NC. MALMBERG, CLAYTON $3, 285,000 02/ 14/ 17 0%
01- 09304 FROM M TCHELL ROAD #7Q200 TO 0.6 M LEP. O BOX 160 207 PRI CE MALL $3,023,8§8 83;525%; 92%
WEST OF WEI TCHPEC SCHOOL ROAD DIR S
BURNT RANCH, CA 95527 CRESCENT CI TY, CA 95531 04/ 16/ 18
EMERGENEY F. A. (707) 496- 4352
REPAI R SLI POUT
20. 20
201130
01- HUM 211-77.2/78.5 I N HUMBOLDT COUNTY NEAR FERNDALE FROMWEST COAST CONTRACTORS, |NC. RODRI GUEZ, JOAQUIN S. $2, 985,000 03/04/17  100%
01-0HO704 NORTH WADDI NGTON EXI T TO FERNBRI DGE 61050 HI GHWAY 101 1487 SANDY PRAI R E $1,319,7;g 8852251; 44%
DRI VE- A3H035 DI R S EMERGENCY F. A. CT, STE E
BRI DGE SCOUR REPAI R 0005 BAY, R 97420 FORTUNA, CA 95540
20. 20 (707) 621- 0000
201130
01- HUM 254- . 8/ 43. 1 I N HUMBOLDT COUNTY AT VAR OUS MERCER FRASER COMPANY RODRI GUEZ, JOAQUI N $3, 000,419 01/ 10/ 17 88%
01- 430604 LOCATI ONS FROM OHVAN CREEK BRI DGE #4- 77 WEST SECOND STREET 1487 SANDY PRAI Rl E $2,936,560 02/14/17 440,
ACST- P254- (008) E 7 TO BEAR CREEK BRI DGE #4-12 COUT, STE E $7,102 82;12;12

--0

HA21

EUREKA CA 95501
(707) 443- 6371

REPLACE BRI DGE RAILS AND W DEN

FORTUNA, CA 95501
(707) 621- 0000
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01- HUM 254- 4.0/ 6 I'N HUVBODLT COUNTY FROM 0.8 M LE VEEST COAST CONTRACTORS, INC. RODRIGUEZ, JOAQUIN S. $2, 985,000 03/ 04/17 0%
01-0H0104 SOUTH TO 1.2 M LES NORTH OF M RANDA 61050 HI GHWAY 101 1487 SANDY PRAIRIE, $346, 6‘;‘3 82; gg; 1; 12%
BR MAPLE HI LLS DIR S EMERGENCY F. A CT, STE E
REPAI R SLI POUT CO05 BAY, QR 97420 FORTUNA, CA 95540
20. 20 (707) 725- 1020
201130
01- HUM 254-22.1/22. 1 I N HUVBOLDT COUNTY NEAR WEOTT AT 1.35G R SUNDBERG, | NC. GORONA,  MARK $285,000 02/20/15  100%
01-0F1504 M LES NORTH OF BULL CREEK ROAD DIR S 5211 BOYD ROAD 5065 BOYD ROAD, STE G $176, 6‘;3 8‘3‘5 825 12 62%
EMERGENCY F. A, ARCATA. CA 95521 ARCATA, CA 95521
REPLACE CULVERT AND REPAI R SI NKHOLE ' (707) 496- 4359
20. 20
201130
01- HUM 283-.1/.1 I'N HUVBOLDT COUNTY I N AND NEAR SCOTI A MURPHY | HDUSTRI AL COATINGS,  KI NG, ROBERT $2,592,332 11/07/17 37%
01- OEB404 AND Rl O DELL AT EEL RIVER OH 4-15 I NC. 1487 SANDY PRAI R E $922, 151 11/28/17 9
ACST- P283- (003) E $0 10/01/18  38%
()' -(003) CLEAN & PAI NT BRI DGE 2704 GUNDRY AVE. COURT, STE F
SIGNAL HILL CA 90755 FSS;U':Q’E} ?:035540
(562) 427- 7720 (707) 498-
01- HUM 299-19.1/19. 3 I'N HUVMBOLDT COUNTY ABOUT 13 M LES KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $635,000 01/26/17 0%
01-0G9104 EAST OF BLUE LAKE FROM 0.1 MLE TO P.O BOX 1340 5065 BOYD ROAD SUl TE $163, 32(3) 83; %; i; 26%
0.3 MLE EAST OF BAI R ROAD C6L300 H
DR S EVERGENCY . A BLUE LAKE, CA 95525 ARCATA. CA 95521
SLOPE STABI LI ZATI ON AND RECONSTRUCT (707) 498- 3207
20. 20 ROADWA
201130
01- HUM 299- 30. 6/ 0 I N HUVMBOLDT COUNTY ABOUT 6 M LES WEST R BROWN CONSTRUCTI ON CO., | NCZI MVERER, JEFFREY $1, 735,000 02/17/17 0%
01- 0504 OF W LLOW CREEK AT CEDAR CREEK ROAD P. O BOX 406 5065 BOYD ROAD, STE H $924, 712 cl)gf 8?5 i; 53%
#7L100 DIR S EMERGENCY F. A ARCATA, CA 95521
W LLOW CREEK, CA 95573
SLI DE REMOVAL AND SLOPE (707) 498- 3207
STABI LI ZATI ON
20. 20
201130
01- JUM 299-24.2/0 I N HUVBOLDT COUNTY ON ROUTE 299 AT KERNEN CONSTRUCTI ON ZI MVERER, JEFFREY $275,000 06/09/17 0%
01-0HA304 PM 24.2 DR S EMERGENCY F. A P. 0. BOX 1340 5065 BOYD ROAD SUl TE $137v5§é 8255251; 50%
REPAI R A DI SPLACED ROADWAY SECTI ON H
BLUE LAKE, CA 95525
ARCATA, CA 95521
20. 10 (707) 498- 3207

201130
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- LAK-29-12. 0/ 15 IN LAKE COUNTY NEAR LAKEPORT FROM 0.1 GRANI TE CONSTRUCTI ON COMPANY, KRAFT, DAN $2, 685,000 03/ 06/ 17 0%
01- 0H0604 M LENORTH OF SPRUCE GROVE ROAD -S | NT I NC. P.O BOX 457 $1, 557, 328 82; ig; 1; 58%
R TO 0. 1M LE NORTH OF HOFACKER LANE - 1324 S. STATE STREET LOWERLAKE, CA 95457
ROAD #148E DIR S (530) 713- 7864
REPAI R CULVERT UKI AH, CA 95482
20. 20
201130
01- LAK- 29-34.1/34.5 IN LAKE COUNTY NEAR KELSEYVI LLE FROMARGONAUT CONSTRUCTORS KRAFT, DAN $1, 015, 004 08/ 25/ 17 0%
01- 0E6404 0.2 M SOUTH TO 0.2 M NORTH OF 360 SUTTON PLACE 15513 40TH AVENUE $72,079 09/12/17 7%
HSST- P029- (132) E $0 07/17/18
0 CRUI CKSHANK ROAD SANTA ROSA  CA 95407 CLEARLAKE, CA 95422
I NSTALL NB LEFT TURN POCKET (707) 542- 4862 (530) 713- 7864
HB1
01- LAK- 29-41. 4/ 0 IN LAKE COUNTY | N LAKEPORT AT S.T. RHOADES CONSTRUCTI ON, KRAFT, DAN $918,235 08/03/17  100%
01-0B6904 LAKEPORT BOULEVARD OVERCROSSI NG I NC. 15513 40TH AVENUE $899, 322 82; gy i; 100%
UPGRADE PEDESTRI AN FACI LI TI ES 8585 COWMERCI AL WAY CLEARLAKE, CA 95422 03/ 22/ 18
REDDI NG CA 96002 (530) 713- 7864
HB1 (530) 223- 9322
01- LAK- 175-17. 4/ 23. 6 IN LAKE COUNTY NEAR M DDLETOAN FROM GRANI TE CONSTRUCTI ON COMPANY, KRAFT, DAN $5, 185,000 01/11/17 0%
01-0G7504 0.2 MLE EAST OF GROUSE SPRINGS ROAD- | NC. 1401A WLL S. GREEN $4, 584, Oég 8% g;; 1; 88%
145 TO 0.1 M LE EAST OF SOCRATES M NE 1324 S. STATE STEET COLUSA, CA 95932
ROAD- 111DIR S EMERG (530) 458- 2444
STORM DAMAGE REPAI RS UKIAH, CA 95482
20. 20
201130
01- LAK- 175-/44.1 I N MENDOCI NO AND LAKE COUNTI ES ON VSS | NTERNATI ONAL, | NC. GRI FFI TH, GARRETT $436,816 08/10/16  100%
01-0G5004 ROUTE 20FROM MEN 20 PM 43.0 TO LAK 20 3785 CHANNEL DRI VE 7663 H GHWAY 29 $451, 4;% 8;; %‘71; 12 100%
PM 0.79 AND I N LAKE COUNTY ON ROUTE KELSEYVI LLE, CA 95451
276 FRCM BV O OTCED B VEST SACRAMENTO, CA 95691 (530) 682 3842
M CROSURFACH NG (916) 373- 1500
20.80 122
01- MEN- 1- 34. 4/ 38. 4 I N MENDOCI NO COUNTY NEAR ELK FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY, KRUEGER, GRANT M $2, 985,000 02/15/17 0%
01- 0HO004 M LENORTH OF PHI LO GREENWOOD ROAD- 132 | NC. 9258 NORTH FRANKLI N $2, 284, egg 83; gg; i; 7%
TO 0.5 M LE SOUTH OF NAVARRO BLUFF 1324 S. STATE STREET STREET
RCAD-517A DIR S EME UKl AH CA 95482 FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI R ' (707) 498- 3067

201130
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 1- 38. 5/ 40. 5 I N MENDOCI NO COUNTY NEAR ELK FROM 0. 4 PAULSON EXCAVATI NG , | NC. KRUEGER, GRANT $385,000 01/31/17  100%
01- 03904 M LENORTH OF NAVARRO BLUFF RAOD 517A 32700 ALBI ON Rl DGE ROAD 925B N FRANKLI N $255,7;g 8?;22;1; 66%
TO 0.2 M LE NORTH OF JUNCTI ON 128 ALBI ON. CA 95410 STREET
EAST DI R S EMERGENCY ! FORT BRAGG, CA 95437
20. 20 STORM DAMAGE REPAI RS (707) 498- 3067
201130
01- MEN- 1- 75. 5/ 76. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT, GRANI TE CONSTRUCTI ON COMPANY  ORTI Z, AL $4, 235,000 07/29/16 0%
01-0&4504 FROM 0.6 TO 1.4 MLES NORTH OF BLUE 1324 S. STATE STREET 9258 NORTH FRANKLI N $3,356,7gg ég;gg;ig 79%
SLIDE GULCH BRIDGE DI R S EMERGENCY STREET
L.B UKI AR, CA 95482 FORT BRAGG, CA 95437
707) 467- 1400
20,20 RECONSTRUCT ROADWAY (707) (707) 498- 5978
201130
01- MEN-1-78.0/83. 5 I'N MENDOCI NO COUNTY NEAR VESTPORT MOM CONSTRUCTI ON, | NC. KRUEGER, GRANT $8, 735,000 01/11/17 0%
01-0G8004 FROM 0.3 MLE SOUTH OF WAGES CREEK  P.Q BOX 620 5065 BOYD ROAD, STE B $7'027'3gg 8?;3351; 80%
BRI DGE #10- 137 SOLDI ER PO NT VI ADUCT ARCATA, CA 95521
#10-271 DIR S EMERGENCY ORTH HI GHLANDS, - CA 95660 (707) 498- 3067
STORM DAMAGE REPAI RS
20. 20
201130
01- MEN- 1- 104. 4/ 0 I N MENDOCI NO COUNTY NEAR LEGGETT AT GHI LOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $8, 985,000 01/09/ 17 0%
01-0Gr304 1.2 MLES SOUTH OF JUNCTI ON ROUTE 101 COVPANY, | NC. 1500 REDWOOD DRI VE $6,885,8$g 825%351; 27%
DIR S EMERGENCY F. A 246 GH LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROSA, CA 95407
20. 20
201130
01- MEN- 1-/ 55 I'N MENDOCI NO COUNTY ON ROUTE 1 FROM WYLATTI RESOURCE MANAGEMENT, NALMBERG, CLAYTON $835,000 01/07/16  100%
01-0F9504 THE SONOMA MENDOCI NO COUNTY LINE TO I NC. 6301 N. STATE $691,8;€ 82;3?;12 83%
CASPAR VI STA POINT DIR S EMERGENCY  P.O. BOX 575 REDWOOD VALLEY, CA 95482
F. A (707) 485- 1841
REMOVE AND DI SPOSE OF HAZARD TREES ~ COVELO CA 95428
20. 20 (707) 983- 8135
201130
01- MEN- 20- 33. 6/ 38. 5 I'N MENDOCI NO COUNTY NEAR UKI AH FROM DARREN TAYLOR CONSTRUCTI ON,  PERRIN, KATHARI NE $805,000 01/29/16  100%
01-0&x0704 THE RUSSI AN RI VER OH TO ROAD 260 I NC. 6301 N STATE ST. $767,5gg 82;23;12 95%

20. 20
201130

DIR S EMERCENCY F. A
REPAI R ROADWAY

5750 PLEASANT VI EW DRI VE

ANDERSON, CA 96007
(530) 378- 2211

REDWOOD VALLEY, CA 95470

(707) 496- 5840
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 01
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 20- 36. 4/ 0 I N MENDOCI NO COUNTY NEAR W LLI TS AT GOLDEN STATE BRI DGE, | NC. FAZAL, | MRAN $1,485,000 02/16/17  100%
01- 0404 EAST FORK NEAR W LLI TS AT EAST FORK 3701 MALLARD DRI VE 6301 N. STATE STREET $709, 9% 825 Sg; 1; 48%
DR S EMERGENCY F. A BENIGI A CA 94510 REDWOOD VALLEY, CA 95470
BRI DCE DECK REPAI R ’ (707) 485- 8562
20. 20
201130
01- MEN- 101-. 1/ T106. 8 I N MENDOCI NO AND HUMBOLDT COUNTIES ~ CENTRAL STRIPI NG SERVI CE, | NC. MUNES, NASH $2, 985,144 03/ 06/ 18 7%
01-0H7204 FROM THE SONOMA COUNTY LINE TO 0.6 3489 LUYUNG DR 998 HEARST ROAD $310, 4;2—) 82; 23; 12 10%
M LE NORTH OF MEYERS FLAT SEPARATI ON WLLITS, CA 95490
RANCHO CORDOVA CA 95742 '
(101/ 254) 916) 635- 5175 (707) 223-0791
" TRAFFI C STRI PE AND REMOVE MARKERS (916) 635-
01- MEN-101-3.7/5. 3 I N MENDOCI NO COUNTY NEAR HOPLAND FROMO C. JONES & SONS, | NC KRAFT, DAN $13, 090, 300 10/ 13/ 16 17%
01- 0B5004 0.1 M SOUTH OF COMM NSKY STA RD-103 1520 FOURTH STREET P.O BOX 457 $2,557,013 11/03/16 20%
NHER- 19C7- (004) E T0 0.6 M NORTH OF Pl ETA CR BRI DGE LONR LAKE. CA 95457 $0 08/22/19 0
--() ; BERKELEY CA 94710 ’
#10- 83 510) 526- 3424 (530) 713- 7864
REPAI R SLI DES (510) 526-
HA23
01- MEN- 101-24. 5/ 24. 5 I'N MENDOCI NO COUNTY IN UKI AH AT EAST BUGLER CONSTRUCTI ON FAZAL, | NRAN $1, 085,000 09/19/16  100%
01-0G5604 PERKI NS STREET OVERCROSSI NG (#10- 193) 4847 HOPYARD RD. STE 4 #395 301 N. STATE ST. $106, 6;8 15; 22; 12 10%
DR S EMERGENCY F. A UKI AH, CA 95470
REPAI R BRI DGE PLEASANTON, CA 94588 (707) 834. 1151
(925) 416- 0700
20. 20
201130
01- MEN- 101- 33. 0/ 42 I N MENDOCI NO COUNTY NEAR UKI AH AND  GRANI TE CONSTRUCTI ON COVMPANY MUNES, NASH $9, 985, 000 10/ 10/ 17 0%
01-0H7604 W LLI TSFROM 0.2 M LE NORTH OF NB ON 1324 SOUTH STATE STREET 998 HEAEST ROAD $8, 986, Zgg ééj ég; 1; 90%
FR WEST ROAD TO 0.1 M LE SQUTH OF WLLITS, CA 95470
SOUTH W LLITS CH#10- 1D R UKI AH, - CA 95482 (707) 223-0791
FI RE DAMAGE REPAI RS
20. 20
201130
01- MEN- 101- 37. 0/ 40 I'N MENDOCI NO COUNTY NEAR W LLI TS FROMKEN S WATER TENDER, | NC. MUNES, NASH $2, 985,000 05/31/17 23%
01-0H4204 2.4 MLES SOUTH TO 0.6 MLE NORTH OF P.O. BOX 931 998 HEARST RD. $674, 7% 82; gg; 1; 230
Rl DGEWOOD RANCH ROAD DI R S EMERGENCY
W LLOW CREEK, CA 95573 WLLITS, CA 95490
F. A (707) 223-0791
SLOPE STABI LI ZATI ON AND ROADWAY
20.20 REPAI R

201130
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18

District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-43. 2/ 0 I'N MENDOCI NO COUNTY NEAR W LLI TS AT ARGONAUT CONSTRUCTORS MUNES, NASH $5, 985,000 01/12/17  100%
01-0G7904 0.8 MLE SOUTH OF HAEHL OVERHEAD 360 SUTTON PLACE 6301 NORTH STATE $4, 145,923 04/ 05/ 17 69%

BRI DGE #10- 125 DIR S EMERGENCY F. A. STREET $0 12/22/17

SLIDE REPAI R SANTA ROSA, CA 95407

(707) 542- 4862 REDWOOD VALLEY, CA 95470 OVER RUN

20. 20 (707) 223-0791
201130
01- MEN- 101- 45. 0/ 50. 8 I' N MENDOCI NO COUNTY | N AND NEAR | N HANFORD APPLI ED RESTORATI ON & MUNES, NASH $18, 866, 978 04/ 15/ 15 57%
01-262054 MENDOCI NO COUNTY | N AND NEAR W LLI TS CONSERVATI ON NORT! $14,518,134  05/07/15
NHP- QLO1- ( 263) E 6301 H STATE $0 12/09/19 2%

FROM HAEHL CREEK OVERHEAD TO REYNOLDS 23195 MAFFE!I RD. STREET
-0 HI GHWAY SONOMA CA 95476 REDWOOD VALLEY, CA 95470

WLLITS M Tl GATI ON (707) 223-0791

(707) 996- 6633

01- MEN- 101- 45. 0/ 50. 8 I N MENDOCI NO COUNTY | N AND NEAR BORTOLUSSI & WATKIN, | NC. MUNES, NASH $4, 602,427 07/01/ 15 43%
01- 262064 W LLI TS FROM HAEHL CREEK OVERHEAD TO 77 LARKSPUR STREET NORT $3, 881,092 07/16/15
NHP- QLO1- ( 266) E REYNOLDS Hl GHVAY gigéET H STATE $0 12/18/19 84%
-0 WLLITS M Tl GATI ON SAN RAFAEL CA 94901 REDWOOD VALLEY, CA 95470

(415) 453- 4675
(707) 223- 0791

01- MEN-101-46. 3/ 47.2 I'N MENDOCI NO COUNTY IN WLLITS FROM GRANI TE CONSTRUCTI ON COMPANY MUNES, NASH $3, 765,701 03/06/ 18 12%

01-262034 ROUTE 20 TO 0.9 M LE NORTH OF ROUTE 1324 S STATE STREET 998 HEARST ROAD $722,838 03/29/18 19%
ACI(\I;-I- QL01- (333)E 20 A O 958 WLLITS, CA 95490 $0 12/05/ 18
o W LLI TS BYPASS RELI | SHVENT .

NQU (707) 467- 4100 (707) 223-0791

01- MEN- 101-50. 1/ 84. 6 I N MENDOCI NO COUNTY NEAR W LLI TS FROMWLATTI RESOURCE MANAGEMENT  PERRI N, KATHARI NE $2,219,806 12/21/16 96%

2(1:;\“:8(2;(1)‘11_(309) e 4.3 M LES NORTH OF BAECHTEL CREEK 23601 CEMETERY LN 6301 N STATE STREET $2, 019, 723 8%5 gg; i; 93%
BRIDGE TO 0.1 M LE SOUTH OF CUWM NGS ELO CA 95428 REDWOOD VALLEY, CA 95470

0 ROAD UNDERCRGSSI NG oo (707) 485- 8623 SUSPENDED

REHABI LI TATE CULVERTS (707) 983- 8135

HA42

01- MEN- 101- 64. 0/ 82 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE GHI LOTTI CONSTRUCTI ON FAZAL, | MRAN $7,985,000 03/31/17 0%

01-0H1104 FROM TO 0.4 M LE SOUTH OF REST AREA COVPANY, | NC 6301 N. STATE ST. $6, 423, 610 06; 28; 17 80%
NB OFF RAMPO. 6 M LE SOUTH OF O L 246 GHI LOTTI AVENUE UKI AH, CA 95470 $0 04/30/18
SHERWOOD ROAD - 311A DIR (707) 834- 1151

20, 20 REPAI R ACCELERATED PAVEMENT FAILURE SANTA ROBA, - CA 95407

201130
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN- 101-87. 5/ 0 I N MENDOCI NO COUNTY MEAR CUMM NGS AT BOUTHI LLI ER S CONSTRUCTI ON | NCSEYOUM KASSAYE $6, 485, 000 02/ 13/ 17 0%
01- 0704 0.2 MLE SOUTH OF ROUTE 101/271 SEP 1571 SOUTH MAI N STREET 6301 NORTH STATE $6, 485, 2;3 83; gg; 1; 100%
310-145 DIR S EMERGENCY F. A. STREET
SLOPE STABI LI ZATI ON & RECONSTRUCT WLLITS, CA 95490 REDWOOD VALLEY, CA 95490
ROADVAY .
20. 20 (916) 801- 9674
201130
01- MEN- 101- 89. 2/ 0 I'N MENDOCI NO COUNTY ON ROUTE 101 BUGLER CONSTRUCTI ON RODRI GUEZ, SHERI $2,901, 620 11/01/ 16 48%
01-0C3704 APPROXI MATELY 2.0 M LES SOUTH OF 4847 HOPYARD RD. SUI TE 4 NO.39 p. O, BOX 130 $1, 633,474 11; 285 16 56%
NH QLO1- (305) E LEGGETT AT CEDAR CREEK CULVERT GARBERVI LLE, CA 95542 $0 10/01/18
-0 BRI DGE PRESERVATI ON PLEASANTCN ~ CA 94588 (707) 498- 5252
(925) 416- 0700
HA21
01- MEN- 101-93. 2/ 93. 2 I N MENDOCI NO COUNTY NEAR LEGGETT AT  MENDOCI NO CONSTRUCTI ON RODRI QUEZ, JOAQUI N $1,297,013 12/ 12/ 16 10%
01-0B5104 0.1 M LE NORTH OF JI TNEY GULCH BRI DGE SERVI CES, | NC. 1487 SANDY PRAIRIE $289,145 01/09/17 23%
ACZ\‘)H ER19-(900) 4 REPAI R SLI DE & SLI POUT 500 CROPLEY LN CT. STE E $0 07/10/18
WLLITS CA 95490 F?;;U';IZA’EJ %225540
HA23 (707) 459- 2377 (707) 725-
01- MEN- 101-93. 4/93. 5 I' N MENDOCI NO COUNTY ABOUT 10 M LES GHI LOTTI CONSTRUCTI ON CO | NC. RODRI GUEZ, SHERI $5, 560, 000 06/ 03/ 16 0%
01- 03404 SOUTH OF PIERCY AT 0.4 M LE NORTH OF 246 GHI LOTTI AVENUE P.O. BOX 130 $3, 668,009 06/30/ 16 9
JI TNEY GULCH BRI DGE DI R S EMERGENCY GARBERVI LLE. CA 95542 $0 06/01/18 66%
SANTA ROSA, CA 95407 ’
L. B. (707) 498- 5252

REPAI R SLI POUT (707)585-1221

20. 20
201130
01- MEN-101-97.1/0 I'N MENDOCI NO COUNTY NEAR LEGGETT AT  GHILOTTI CONSTRUCTI ON RODRI GUEZ, SHERI $13, 485,000 03/ 09/ 17 0%
01- 0HO904 0.3 MLE SOUTH OF BRI DGES CREEK COVPANY, | NC. P.O BOX 130 $10, 177, 791 05/ 15/ 17 759,
$0  04/30/18 0
BRI DCE #010-033 DIR S EMERGENCY F. A. 246 CHI LOTTI AVENUE GARBERVI LLE, CA 95542
SLI DE REMOVAL AND SLOPE (707) 498- 5252
STABI LI ZATI ON SANTA ROBA, - CA 95407
20. 20
201130
01- MEN- 101- 104. 7/105.3 | N MENDOCI NO COUNTY NEAR Pl ERCY FROM MENDOCI NO CONSTRUCTI ON RODRI GUEZ, SHERI $7, 685,000 12/10/16 0%
01-0G6504 0.9 MLE NORTH OF BEIDGE #10-91 TO  SERVICES, INC. 1500 REDWOCD WAY $4'984'2§g 82;31;1; 65%
1.3 MLES SOUTH OF SOUTH FORK EEL P. O BOX 1517 GARBERVI LLE, CA 95542
Rl VER BRI DGE DIR S EMERG (707) 498- 5252
SLI DE REMOVAL AND SLOPE WLLITS, CA 95490
20. 20 (707) 459- 2377

STABI LI ZATI ON
201130
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 01
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- MEN-128-.5/1.5 I'N MENDOCI NO COUNTY NEAR ELK FROM 0.5 L.D. G ACOM NI ENTERPRI SES,  STELLHORN, RANDY $735,000 03/09/17 0%
01- 0HO804 TO 1.5 MLES EAST OF JUNCTI ON ROUTE | NC. 925 FRANKLI N STREET $299, 9;-3 835 1‘3‘5 1; 241%
1 DIR S EMERGENCY F. A. 3351 NORTH STATE STREET FORT BRAGG, CA 95437
REPAI R CULVERTS WG AH CA 95482 (707) 498- 3067
20. 20
201130
01- MEN-128-39.7/0 I'N MENDOCI NO COUNTY NEAR YORKVI LLE AT BUD GARVAN CONSTRUCTI ON PERRI N, KATHARI NE $1, 985,000 08/14/17 0%
01-0H7104 0.9 MLE WEST OF BEEBE CREEK BRI DGE SERVI CES, INC 6301 N STATE STREET $764, 8;8 ég; ég; 1; 39%
#10-52. DIR S EMERCENCY L. B. 24900 NORTH H GHWAY 101 REDWOOD VALLEY, CA 95470
SLI DE AND ROADVWAY REPAI RS WLLITS CA 95490 (707) 485- 8623
20. 20
201130
01- MEN-162-.1/9 I'N MENDOCI NO COUNTY NEAR DOS RI OS VAN METER LOGG NG, INC. DBA  FAZAL, |MRAN $560, 000 01/07/15 0%
01-0F0204 ABOUT 1.02 M LES WEST OF RODEO CREEK VAN METER CONSTRUCTI ON 6301 NORTH STATE ST. $276, 5% 82; gg; 12 49%
BRI DCE EMERCENCY F. A. 649 BEAR CREEK ROAD UKI AH, CA 95482
REPLACE CULVERT AND SLOPE REPAI R .
GARBERVI LLE CA, 95542 (707) 485- 8562
20. 20 (707) 923- 2200
201130
01- MEN-162-16.1/0 I'N MENDOCI NO COUNTY NEAR DOS RI OS5 AT MERCER FRASER COMPANY LEW S, M CHAEL $4, 586,580 09/28/17 24%
g%'_Eg?iggg-(OM)E 0.9 M EAST OF LAYTONVI LLE-DOS RIGS 200 DI NSMORE DRI VE 998 HEARST-W LLI TS $1, 136, 628 185 ﬂ; g 250
STABI LI ZE ROADVWAY
-0 FORTUNA CA 95540 ROAD
(707) 443- 6371 WLLITS, CA 95490
HA23 (707) 354- 1072
01- MEN-162-/0 REPAI R A SLI POUT AND STABI LI ZE THE = MERCER FRASER COMPANY LEW S, M CHAEL $64, 744 03/ 05/ 18 0%
01-0H9804 ROADWAYVI A CONSTRUCTI NG A SOLDI ER PO BOX 1006 6301 N STATE ST. 2N\D ig 03/ 28/ 18 0%
Pl LE GROUND ANCHOR TYPE RETAI NI NG FLOOR
EUREKA, CA 95502
WALL AT PM 16.08 ON ROUTE 1 UKI AH, CA 95470
CONSTRUCT SOLDI ER Pl LE GROUND ANCHOR (707) 498- 5978
WALL
01- MEN- 162-/16. 2 I'N MENDOCI NO COUNTY NEAR LAYTONVI LLE WYLATTI RESOURCE MANAGEMENT, ORTIZ, AL $2, 685,000 02/ 03/17 0%
01- 0004 FROM JCT 101 TO 1.0 M LE EAST OF M DI NC. 925B NORTH FRANKLI N $2, 326, 523 gg; ég; 1; 87%
FK EEL RIVER BR # 10-252 P.O BOX 575 STREET
PROVI DE STORM DEBRI S/ DRAI NAGE COVELO, CA 95428 FORT BRAGG, CA 95437
20. 20 (707) 498- 5978
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Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- VEN-175-1.6/1.6 I N MENDOCI NO COUNTY NEAR HOPLAND AT  REGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $535,000 01/11/17  100%
01-0Gr804 0.4 M LE EAST OF HARRI SON STREET- ROAD 600 SANTANA DRI VE 6301 N. STATE ST. $238, 1;8 82; ;11; 1; 45%
115A DIR S EMERCENCY F. A UKI AH. CA 95470
CLOVERDALE, CA 95425 '
BANK STABI LI ZATI ON (707) 496- 5840
20. 20
201130
01- MEN- 175-5. 0/ 9 I N MENDOCI NO COUNTY NEAR HOPLAND FROMREGE CONSTRUCTI ON, | NC. PERRI N, KATHARI NE $4, 485,000 04/ 10/ 17 0%
01-0H2104 1 M LE EAST OF BUCKMAN DRI VE ROAD 600 SANTANA DRI VE 6301 N. STATE STREET $4, 295, 423 fﬂj ég; 1; 96%
105B TO 0.3 M LE EAST OF MOTORCYLE REDWOOD VALLEY, CA 95470
PARK ENTRANCE DIR S EME CLOVERDALE, CA 95425 (707) 485- 8623
SLI DE AND SLI POUT REPAI R
20. 20
201130
01- MEN-253-1.4/1.8 I'N MENDOCI NO COUNTY NEAR BOONVI LLE ~ GORDON N. BALL, |NC. PERRI N, KATHARI NE $3,201,878 02/28/17  100%
01-0B5604 FROM 0.3 M LE WEST TO 0.1 M EAST OF 333 CAM LLE AVENUE 6301 NORTH STATE $3,122,431  03/24/17 09,
ACST- P253- (066) E S| NGLEY CATTLEPASS $0 03/28/18
- ALAMD CA 94507 STREET 04/ 25/ 18
0 CONSTRUCT SOLDI ER PI LE WALL REDWOOD VALLEY, CA 95470
(925) 838- 5675 707) 485- 8623
HA23 (707) 485-
01- MEN- 253-/13 I N MENDOCI NO COUNTY NEAR BOONVI LLE ~ WYLATTI RESOURCE MANAGEMENT, FAZEL, | MRAN $1, 685,000 03/17/17  100%
01- 0H1304 FROM JUNCTI ON ROUTE 128 TO 0.3 MLE [|NC. 6301 N STATE STREET $1, 283, 325 8;1; ig; i; 76%
WEST OF BUTLER RANCH DIR S EMERGENCY P. O. BOX 575 REDWOOD VALLEY, CA 95482
F.A (707) 485- 8562
REPAI R CULVERTS COVELO, CA 95428
20. 20
201130
01- MEN-999-/ 0 I N MENDOCI NO COUNTY ON ROUTE ROUTE ~ WYLATTI RESOURCE MANAGEMENT, PERRIN, KATHARI NE $342,857 11/16/17 0%
01-0C4304 101 IN WLLITS;, ON ROUTE 128 APPROX | NC. 6301 NORTH STATE $0 03/05/18 0%
34.1 M LES WEST OF UKI AH; AND ON 23601 CEMETERY LN STREET $0
ROUTE 20, 8.5 M LES EAST O DWOOD
BRI DGE SCOUR M TI GATI ON COVELO  CA 95428 5507) 485YQZ;§Y’ A 95470 SUSPERDED
HA21 (707) 983- 8135
01- VAR- 101- 84. 0/ 85. 5 I N MENDOCI NO COUNTY ON RT 101 FROM  STEELHEAD CONSTRUCTI ONS, |NC. SEYOUM KASSAYE $5, 985, 000 03/31/17 0%
01-0H1204 TRUCK PASSI NG LANE RT TO 0.4 M LE P.O BOX 997 6301 NORTH STATE $4, 941, 1;3 8% gg; 1; 83%

20. 20
201130

State of California Department of Transportation

NORTH OF END TRUCK PASSI NG LANE RT &
ON RT 271 FROM 3.5DIR S

SLOPE STABI LI ZATI ON & RECONSTRUCT
ROADVWAY

PALO CEDRO, CA 96073

STREET
REDWOOD VALLEY, CA 95470
(707) 485- 1010



State of California Department of Transportation

Page 15
Statement of Ongoing Contractsasof 03/20/18 06/ 08/ 18
District 01
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
01- VAR -/ 0 I'N MENDOCI NO & HUMBOLDT COUNTI ES AT  APEX FENCE CO I NC RODRI GUEZ, JOAQUI N $1, 668, 122 05/ 31/ 17 73%
gé-TOG-BSQigi-(BlS) c VARI OUS LOCATI ONS 19896 ALEXANDER AVE 1487 SANDY PRAI Rl E $1, 162, 723 825 gg; 1; 69%
RECONSTRUCT METAL BEAM GUARD RAI L CT. STE. E
--() ANDERSON  CA 96007 FO;QTUNA CA 95540
(530) 365- 3316 '
L1 (707) 621- 0000
01- VAR--/ 0 IN DEL NORTE AND HUMBOLDT COUNTIES MYERS AND SONS CONSTRUCTI ON, NMALMBERG, CLAYTON $3, 135,850 03/12/18 0%
01- 0H7304 AT VARI OUS LOCATI ONS LP 207 PRI CE MALL $2, 5gg 8;‘; gg; ig 0%
TRAFFI C STRI PE AND REMOVE MARKERS 4600 NORTHGATE BLVD STE 100  CRESCENT CI TY, CA 95531
SACRAMENTO CA 95834 (707) 496- 5581
HM (916) 283- 9950
01- VAR -/ 0 I'N MENDOCI NO AND LAKE COUNTI ES AT TEAM GHI LOTTI, | NC. GRANDY, DWAYNE $743,867 06/14/17  100%
01- 0A4704 VARI QUS LOCATI ONS 2531 PETALUMA BLVD. SOUTH 998 HEARST- W LLI TES $649, 12‘(‘) 8;5 (1)25 1; 100%
BRI DGE REHAB - SCOUR ROAD
PETALUVA CA 94952 02/21/18
(707) 763- 8700 WLLITS, CA 95490 COVPLETED
A2 (530) 713- 7814
01- VAR--/ 0 IN DEL NORTE AND HUMBOLDT COUNTIES DI RT AND AGGREGATE MALMBERG, CLAYTON $2,108,201 07/14/17 48%
01- 0C5904 1,014,226 08/09/17
2eTe 00 (455) E UPGRADE METAL BEAM GUARD RAI L | NTERCHANGE, | NC. 207 PRI CE MALL $ o oo o Ts 48%
>0 20905 NE SANDY BLVD. CRESCENT CI TY, CA 95531
FAIRVIEW OR 97024 (707) 496- 5581
HB1 (503) 661- 5093
Totals: Authorized Final Amt: $337, 121, 533 Completed to Date: $211, 538,038  Work ThisMonth: $7,102
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01- DN-101-12.
01- DN- 101- 14.
01- DN-101-17.
01- DN- 101- 20.
01- DN-101- 21.
01- DN- 101- 26.

5/15.5
8/15.1
4/ 0
0/ 28
2/0
1/26.8

01-DN-101-/15.5
01- DN-199-8.2/8.2
01- HUM 36-.9/. 4
01- HUM 36-29. 0/ 30
01- HUM 96-3.4/35.9
01- HUM 96-7.8/8
01- HUM 96-7.8/8
01- HUM 96-12.3/0
01- HUM 96- 20. 0/ 24
01- HUM 96-24. 2/ 44. 2
01- HUM 96-43.7/0
01- HUM 96-6.2/6.6
01- HUM 101-.4/26.5
01- HUM 101- 28. 4/ 32

01- HUM 101-28.5/33.6

01- HUM 101-29.4/0

Statement of Ongoing Contracts - Index

Contract

01- 0GL004
01- OH7004
01- 0B2804
01- 0OHO504
01- 0Q0304
01- 04904
01- 0H6904
01- 0B2604
01- 0X®@204
01- 08504
01- OE3604
01- 0Q0804
01- 08404
01- OE1004
01- 0HO304
01- OH1904
01- 04704
01- 0A9904
01- 08104
01- 0G8204
01- OF8504
01- 0H4904

Page

A A A DA W W W W W WDNDNDDNDNDNDNDNDNDDNDNP PP P P P



Cnty Rt Pm

01- HUM 101-40. 5/ 42
01- HUM 101-58. 8/ 65. 6
01- HUM 101- 68. 2/ 93
01- HUM 101-109.5/125. 8
01- HUM 101-110.6/0
01- HUM 101-111.3/111.7
01- HUM 101-131.7/0
01- HUM 101-8.5/22. 4
01- HUM 101-/13

01- HUM 101-/89.1

01- HUM 169- 15. 0/ 30
01- HUM 169- 28. 0/ 32
01- HUM 211-77.2/78.5
01- HUM 254-.8/43.1
01- HUM 254-4.0/ 6

01- HUM 254-22.1/22.1
01- HUM 283-.1/.1

01- HUM 299-19. 1/19. 3
01- HUM 299-30.6/0
01-JUM 299-24.2/0
01- LAK-29-12.0/ 15
01- LAK-29-34.1/34.5

Statement of Ongoing Contracts - Index

Contract

01- 08304
01- 06404
01- 0&3504
01- 415004
01- 0B4204
01- 0B4304
01- OF8604
01- OF5204
01- OH1004
01- 0G5204
01- 0HO204
01- 0304
01- OHO704
01- 430604
01- 0HO104
01- OF1504
01- OE8404
01- 0104
01- 0504
01- 0H4304
01- 0HO604
01- OE6404

Page
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01- LAK-29-41.4/0
01- LAK- 175-17.4/23.6
01- LAK-175-/44.1
01- MEN- 1-34.4/38.4
01- MEN- 1- 38.5/40.5
01- MEN- 1- 75.5/76.5
01- MEN- 1-78. 0/ 83.5
01- MEN- 1-104.4/0
01- MEN- 1-/55
01- MEN- 20- 33.6/38.5
01- MEN- 20-36.4/0
01- MEN- 101-3.7/5.3
01- MEN- 101-24.5/24.5
01- MEN- 101- 33. 0/ 42
01- MEN- 101- 37. 0/ 40
01- MEN- 101-43.2/0
01- MEN- 101- 45. 0/ 50.
01- MEN- 101- 45. 0/ 50.
01- MEN- 101- 46. 3/ 47.
01- MEN- 101- 50. 1/ 84.
01- MEN- 101- 64. 0/ 82
01- MEN- 101-87.5/0

3D N 00

Statement of Ongoing Contracts - Index

Contract

01- 0B6904
01- 0G7504
01- 0G5004
01- 0HO004
01- 08904
01- 04504
01- 08004
01- 0G7304
01- OF9504
01- 0Q0704
01- 0404
01- 0B5004
01- 0G6604
01- OH7604
01- 0H4204
01- 0G7904
01- 262054
01- 262064
01- 262034
01- 402814
01- OH1104
01- 0704

Page
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01- MEN-101-93.2/93.2
01- MEN-101-93.4/93.5
01- MEN-101-97.1/0
01- MEN-101-104.7/105.3
01- MEN-101-.1/T106.8
01- MEN-101-89.2/0
01- MEN-128-.5/1.5
01- MEN-128-39.7/0
01- MEN-162-.1/9

01- MEN-162-16.1/0
01- MEN-162-/0

01- MEN- 162-/16. 2
01-MEN-175-1.6/1.6
01- MEN-175-5.0/9

01- MEN-253-1.4/1.8
01- MEN-253-/13

01- MEN-999-/0

01- VAR-101-84.0/85.5

01-VAR--/0
01-VAR--/0
01-VAR--/0
01-VAR--/0

Statement of Ongoing Contracts - Index

Contract

01- 0B5104
01- 03404
01- 0HO904
01- 06504
01- OH7204
01- 0C3704
01- 0HO804
01- OH7104
01- OF0204
01- 0B5504
01- 0H9804
01- 0004
01- 0G7804
01- 0H2104
01- 0B5604
01- OH1304
01- 0C4304
01- OH1204
01- 0B8204
01- OH7304
01- 0A4704
01- 0C5904

Page
12
12
12
12
12
12
13
13
13
13
13
13
14
14
14
14
14
14
15
15
15
15



District
Federal Aid
- F-
-S-
- SH

District Total:

01

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO

$31, 205, 941
$13, 440, 083
$240, 187, 931
$52, 287,578
$337,121, 533

Work Comp
$21, 183, 224
$11, 265, 959

$149, 355, 577
$29, 733, 278
$211, 538, 038

Statement of Ongoing Contracts-Summary

District
01

Work completed this Period:

Work Completed This Period
$6, 832, 590

$6, 832, 590



	01

